SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:23AM

Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 550 Const Calendar Day: 100 Date: 12-Sep-2012 Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am 06:30 pm Break: 01:00 Over Time: 01:30
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, warm, windy in the afternoon

Working Day If no, explain:

Di ary: Dispute
General Comments =
Track progress of FWS mechanical piping installation. Oversee cable band bolt tensioning along the
NMS. Discuss pay issues and quantities with Jeremy Bartlett and Bill O'Sullivan. Misc MEP paperwork
and write diaries.
04-0120F4 Bid Item: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2

PERFORMANCE CAULKING
04-0120F4 Bid Item: 123 0-000-000.123 CCSF WATER MAIN (12 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D
Di ary: Dispute
12" DIP installation 123 0-000-000.123 —
The FWS crew spent the shift installing sections of 12" CCSF Water Main along the south barrier of the
WB bridge from PP 46 to PP 48.
The crew used a gradall fork in performance of the work.
CCO0-229 Bid Iltem: 002 0-ALS-ALS.229 Compressed Air Line Pipe Support
F.W. SPENCER AND SON, INC
Di ary: Dispute
Bike Path Piping 002  0-ALS-ALS.229 -
Earlier this week, Dave Law informed me that beveled washers for the PS-6s for the CA lines were
ordered from Tolco, but not shipped when the pipe supports arrived. Is discussed this issue with Bill
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 550  Date: 12-Sep-2012 Wednesday

O'Sullivan and suggested they be ordered such not to hold up the work.

CCO-264 Bid ltem: 001 C-TEN-ALS.264 Cable Band Tensioning (Phase 1-3)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM MORRIS ROBERSON 0.00 0.00 0.00 0.00
Ironworker INM LUIS PLANCARTE 0.00 0.00 0.00 0.00
Ironworker FOR KEVIN KARBER 0.00 0.00 0.00 0.00
Ironworker APP JOHN DUSKIN 0.00 0.00 0.00 0.00
Diary:
cable band bolt tensioning 001 C-TEN-ALS.264

| took over overseeing the cable band bolt tensioning, and recording of the cable band gaps following
tensioning from Saman Sohielifard at 1145. The crew was on the NMS at CB 76N. The crew completed
tensioning of CB 76N at 1152, tnen moved the jacks to CB 78N. The crew installed the jacks at that
location, then took lunch break. After lunch break, the crew tensioned 78N, finishing at 1240, then moving
to CB 80N at 1243, and CB 82N at 1300. The crew worked on the high line, used to move the pump and
jack box up and down the catwalk until 1430. CB 82N tensioning was completed at 1332, and the crew
moved to CB 84N at 1443 and CB 86N at 1440. The crew finsihed at CB 86N at 1455, then moved the
jacks to CB 88N. After the jacks were installed, the crew went off shift. In the course of this work,
following tensioning, | measured the cable band gaps on the top and bottom uphill and downhill sides, the
UH and DH cable circumferences, and any shifts in the check marks on the cable and the suspenders.
The jacks were tensioned to a gauge pressure of approximately 19350 PSI and no anomalies were noted.

| left the bridge at 1315 and returned to the office and did paperwork until 1700.
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